
YUMA DISTRICT

09/08/2006DATA DATE:

SEPTEMBER 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

09/08/2006

SEPTEMBER 2006

09/22/2006PUBLISHED DATE:



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2007

YUMA DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS

PROJECT NAME
TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

PA1H    10 LA H703701C I-10, VARI LOCATIONS VICKSBURG TI
SYS PRES-RSTOR/REHAB/RESURFACE

$1,200 41.6111 07/05/2006



CPSID:
RTE: CO:
TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COSTMP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPSID:
RTE: CO: TRACS:

PROJECT NUMBER PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

Y

SF1F
  195 YU H577405C

900-1(055) RANGE BOUNDRY TO 40TH STREET
CST 4 LANE DIVIDED HWY, PH A
PROJ MGR: RILEY      PH:712-7643        $17,525

 13.6
PROJECT RESCHEDULED 
BY THE 
PRB.                                         
                                                  
                                                  
                            

TBD FY 08
Y

TBD FY 07

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:

FUNDING START

DIST DESIGN BUDGET:

Y

LC1G    85 MA
SR-85, BETWEEN I-8 & I-10
DESIGN, R/W, & UTILITIES
PROJ MGR: JEREZ       PH: 712-7187      

120.0
0720

Y $989

QL1F    95 LA
SR 95 @ MP 125
DESIGN PASSING LANE
PROJ MGR: SULLIVAN    PH: 712-7468      

125.0
0720

Y $200



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER: PROJECT NAME:
TYPE OF WORK:

ORIGINAL
BID DATE:

PROGRAM COST:
MP:

PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR

(in thousands)
ENG 
DIST:

PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 20



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

YUMA DISTRICT

MANAGER: 

TP1C Y

    8  29YU
ADONDE RD - MOHAWK CANAL

SPOT REPAIR & RR ARFCH524001C

HALDUN 
GUVENEN

602-712-7725

BID ADVERTISEMENT:  TBD 08 THIS PROJECT MOVED TO FY08. WE ARE 
WORKING ON STAGE III PLANS.

FR1C Y 008-A(004) 

    8  55.9YU
MOHAWK REST AREA

CONSTRUCT REST AREA

$12,700
H206001C

DEBRA EINWECK

602-712-6747322

BID ADVERTISEMENT:  TBD 07 YUMA DISTRICT IS GATHERING TRAFFIC 
COUNTS AT EB MOHAWK T.I. ON-RAMP TO 
DETERMINE CONFIGURATION OF REVISED 
EB REST AREA OFF-RAMP.

TQ1C Y 008-1(200)A

    8  71.0YU
AZTEC - COUNTY LINE

MILL AND REPLACE

$15,000
H524101C

ASZITA MANSOR

602-712-6961111

BID ADVERTISEMENT:  OCT 06

CA1G Y

   10  60.0LA
HOVATTER - SR-85

SIGN REHAB

RICHARD WEEKS

602-712-8283

BID ADVERTISEMENT:  TBD 07 PER C&S RECOMMENDATION THIS 
PROJECT WILL BE ADVERTISED FOR BID IN 
OCTOBER 2006.

QX1H Y

   10B  17.5LA
WEST TI TO PARK AVE

RECONSTRUCT ROADWAY

$8,107

BAHRAM DARIUSH

602-712-8427

BID ADVERTISEMENT:  FEB 07

AH1G Y

   60  31.0LA
JCT I-10 - REIFIA CROSSING

PAVEMENT PRESERVATION

CHRIS PULEO

602-712-7992

BID ADVERTISEMENT:  TBD 09

LC1G Y

   85 120.0MA
SR-85, BETWEEN I-8 & I-10

DESIGN, R/W, & UTILITIES

$989

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  DESIGN 07 PRB APPROVED DECREASING THIS ITEM BY 
642K.  NEW PROGRAMMED AMOUNT IS 347K

TP1H Y

   85 122.0MA
SR 85 IMPROVEMENTS

CONSTRUCTION

$40,000

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  TBD 10



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

YUMA DISTRICT

MANAGER: 

LP1E Y NH  -085-B(011) 

   85 130.7MA
MP 130.71 - MP 137.00

ROADWAY RECST (UTILITIES INCL)

$20,900
H595507C

ORLANDO JEREZ

602-712-7187341

BID ADVERTISEMENT:  TBD 08

DZ1H Y 095-A-504  

   95  10.0YU
US 95 @ AVE G

CONSTRUCT TRAFFIC SIGNAL

$925
HX16901C

RICHARD WEEKS

602-712-8283

BID ADVERTISEMENT:  OCT 06

AA1C Y 063-1      

   95  32YU
AVENUE 9E TO  ABURDEEN ROAD

RECNST FORTUNA WASH BRG

$10,000

PAUL SULLIVAN

602-712-7468

BID ADVERTISEMENT:  TBD 11

DP1G Y 095-B-308  

   95  38.0YU
WELLTON MOHAWK CANAL BRIDGE #343

BRIDGE REHAB

ORLANDO JEREZ

602-712-7187

BID ADVERTISEMENT:  MAR 07

QL1F Y 095-C      

   95 125.0LA
SR 95 @ MP 125

DESIGN PASSING LANE

$200

PAUL SULLIVAN

602-712-7468333

BID ADVERTISEMENT:  DESIGN 07
PREDESIGN IS IN THE PROCESS OF 
FINALIZING THE PA.

TP1F Y

  195   5.5YU
AVE E 1/2 - AVE B

CST 4 LANE DIVIDED HIGHWAY

$20,000
H577403C

ANNETTE RILEY

602-712-7643341

BID ADVERTISEMENT:  TBD 07 STAGE IV DESIGN COMPLETE.  PS&E ON 
HOLD PENDING PROJECT CLEARANCES.

SE1F Y 900-A(054) 

  195   9.1YU
AVE B - RANGE BOUNDARY

CST 4 LANE DIVIDED HWY, PH A

$10,000
H577404C

ANNETTE RILEY

602-712-7643341

BID ADVERTISEMENT:  TBD 07 STAGE IV COMPLETE.  PS&E ON HOLD 
PENDING PROJECT CLEARANCES. 
ORIGINAL BID DATE WAS 03/01/2006.

SF1F Y 900-1(055) 

  195  13.6YU
RANGE BOUNDRY TO 40TH STREET

CST 4 LANE DIVIDED HWY, PH A

$17,525
H577405C

ANNETTE RILEY

602-712-7643341

BID ADVERTISEMENT:  TBD 08 CONSULTANT PREPARING STAGE IV 
PLANS.  PROJECT LIMITS HAVE BEEN 
EXTENDED NORTH TO 40TH STREET. OH 
HOLD WAITING FOR ENVIRONMENTAL 
CLEARANCE. TO BE MOVED TO FY 08.



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

YUMA DISTRICT

MANAGER: 

SA1F Y 900-A(057) 

  195  26.0YU
40TH STREET TO I-8

CONSTRUCT ROADWAY WIDENING

$8,900
H577407C

ANNETTE RILEY

602-712-7643341

BID ADVERTISEMENT:  TBD 07 PROJECT SCOPE AND BUDGET REVISED TO 
INCLUDE 40TH ST TO B-8.    
ADVERTISEMENT ON HOLD PENDING 
PROJECT CLEARANCES.

HV1H Y 999-A(051) 

  999 999YU
SAN LUIS II PORT OF ENTRY

CONSTRUCTION

$1,650
H686201C

DAVE MELLGREN

602-712-8629

BID ADVERTISEMENT:  TBD 07 MASTER PLAN OF STATE SITE & 
ROUNDABOUT TO CONNECT POE TO 
COUNTY AVE E IS BEING FINALIZED.  
CONSULTANT SELECTION PROCESS FOR 
PROJECT DESIGN IS UNDERWAY.



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

Y
TP1C     8 YU H524001C ADONDE RD - MOHAWK CANAL SPOT REPAIR & RR ARFC 29 0820TBD  FY 08

FR1C     8 YU H206001C MOHAWK REST AREA CONSTRUCT REST AREA 55.9 0720TBD  FY 07

TQ1C     8 YU H524101C AZTEC - COUNTY LINE MILL AND REPLACE 71.0 0720SEP 06

CA1G    10 LA HOVATTER - SR-85 SIGN REHAB 60.0 0720TBD  FY 07

QX1H    10B LA WEST TI TO PARK AVE RECONSTRUCT ROADWAY 17.5 0720JAN 07

AH1G    60 LA JCT I-10 - REIFIA CROSSING PAVEMENT PRESERVATION 31.0 0920TBD  FY 09

LC1G    85 MA SR-85, BETWEEN I-8 & I-10 DESIGN, R/W, & UTILITIES120.0 0720DESIGN  FY 07

TP1H    85 MA SR 85 IMPROVEMENTS CONSTRUCTION122.0 1020TBD  FY 10

LP1E    85 MA H595507C MP 130.71 - MP 137.00 ROADWAY RECST (UTILITIES INCL)130.7 08NH  -085-B(011) 20TBD  FY 08

DZ1H    95 YU HX16901C US 95 @ AVE G CONSTRUCT TRAFFIC SIGNAL 10.0 0720SEP 06

AA1C    95 YU AVENUE 9E TO  ABURDEEN ROAD RECNST FORTUNA WASH BRG 32 1120TBD  FY 11

DP1G    95 YU WELLTON MOHAWK CANAL BRIDGE #343 BRIDGE REHAB 38.0 0720FEB 07

QL1F    95 LA SR 95 @ MP 125 DESIGN PASSING LANE125.0 0720DESIGN  FY 07

TP1F   195 YU H577403C AVE E 1/2 - AVE B CST 4 LANE DIVIDED HIGHWAY  5.5 0720TBD  FY 07

SE1F   195 YU H577404C AVE B - RANGE BOUNDARY CST 4 LANE DIVIDED HWY, PH A  9.1 0720TBD  FY 07

SF1F   195 YU H577405C RANGE BOUNDRY TO 40TH STREET CST 4 LANE DIVIDED HWY, PH A 13.6 0820TBD  FY 08

SA1F   195 YU H577407C 40TH STREET TO I-8 CONSTRUCT ROADWAY WIDENING 26.0 0720TBD  FY 07

HV1H   999 YU H686201C SAN LUIS II PORT OF ENTRY CONSTRUCTION999 0720TBD  FY 07



          http://www.azdot  . .gov/Highways/ppms/


